Draft OB5 Schedule

Wed 5/19/04

2005
ID |Start May [Jun [Jul  JAug [Sep [Oct [Nov [Dec 3224 Feb [Mar [Apr [May [Jun [Jul Aug [Sep |Oct [Nov [Dec [Jan [Feb [Mar [Apr [May
1 Wed 10/15/03 Requirement Analysis (SREC) 1/23
2 | Mon 1/26/04 Design (GFS) 719
3 Fri 6/25/04 M Last Design Eeview 6/25
4 Fri 7/2/04 COTS Freéze Date 72
5 | Fri 7/16/04 AWIPS Common Freeze Date <> 7116
6 Mon 2/9/04 CUT (GFS) 7/30
7 |Wed 7/7/04 PVCS Code Chk-in 7/30
8 Mon 8/2/04 Goverament CM Buil 8/6
9 Mon 8/9/04 GFS Hando 8/9
10 | Fri 10/8/04 SMM Handoff‘<> 10/8
11 | Fri 11/5/04 Training Material Handoff <> 11/5
12 | Fri12/3/04 UM Handoff 12/3
13 | Mon 8/16/04 IRRO <> 8/16
14 | Mon 8/23/04 IRR1 (>8/23
15 | Mon 8/23/04 Pre-swit /\ 10/22
16 | Mon 10/25/04 v IR R2 <> 10/25
17 | Mon 10/25/04 SwiT 12/17
18 | Fri 12/3/04 Last DR Check-in Before SIT 12/3
19 | Mon 12/20/04 IPR# <> 12/20
20 | Mon 12/20/04 SIT 2/18
21 |Tue 12/28/04 Integrated Alpha Test 2/18
22 | Wed 1/5/05 Alpha CD to WDTB <> 1/5
23 | Fri 2/4/05 Last DR Check-in 2/4
24 | Fri 2/18/05 IPR#2 ) 2/18
25 | Mon 2/21/05 SyAT dry run %2125
26 | Wed 2/23/05 Beta Test /\ _A_MZO
27 | Mon 2/28/05 BDR-}<> 2/28
28 | Fri 4/8/05 Last Beta Fix Check-in <> 4/8
29 | Tue 4/12/05 TRR <> 4/12
30 |Wed 4/13/05 SyAT m 4/19
31 | Mon 4/25/05 Brief Regions on Installation 4/25
32 | Thu 4/28/05 SVR “' 4/28
33 |[Tue 5/3/05 Start Deployment <> 5/3
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